

CAMPFIRE - SUMMER 2025 RELEASE

NEW FEATURE: ENHANCED PROJECT AND REQUIREMENT LINKING

We've made it easier to connect key parts of your projects. Now, you can link requirements, decisions, and build cycles to create a more integrated workflow.

- **Link Decisions to Requirements:** You can now directly link a **Requirement** to a specific **Campfire Decision** using the new lookup field on the Requirement object. This creates a two-way link, and all linked requirements will appear in the **Requirements related list** on the Campfire Decision record page.

Acceptance

Client Review Status ⓘ
Complete

Priority ⓘ
Must Have

Implementation Group ⓘ
Internal

Campfire Decision ⓘ
Internal Campfire Usage

Campfire Decision
Internal Campfire Usage

Details

Decision Name
Internal Campfire Usage

Product / Solution ⓘ
Product 1

Status ⓘ
In Review

Campfire Implementation Project
[Burlington-Phase 1](#)

Decision Maker ⓘ
[Jack Rogers](#)

Decision Date ⓘ

Campfire Requirements (1)

[REQ-000](#)


Requirement Name:
Requirement Owner:
Implementation Owner:

Create a lead
[Ty Alibhai](#)
[Tomas Pinto](#)

[View All](#)

Campfire Decision History (2)


- **Connect Build Cycles to Implementation Projects:** To better track your development process, we've added a new lookup field to the **Build Cycle** object. This allows you to link a Build Cycle to a **Campfire Implementation Project**, providing a clearer view of how development work aligns with your broader project goals.



The screenshot shows the 'Details' tab of a 'Build Cycle' record. The form has two columns. The left column contains fields for 'Build Cycle Name' (Stripe - Build Cycle 2), 'Start Date' (9/29/2025), and 'End Date' (10/31/2025). The right column contains a new 'Campfire Project' lookup field (highlighted with an orange box) showing 'Stripe-Sales Cloud Phase 1', and a 'Status' field set to 'Not Started'. A 'Build Cycle Goal' section is collapsed at the bottom.

Details		Update Requirements	
Build Cycle Name	Stripe - Build Cycle 2	Campfire Project	Stripe-Sales Cloud Phase 1
Start Date	9/29/2025	Status	Not Started
End Date	10/31/2025		
▼ Build Cycle Goal			

- **Project Required on Requirements:** We've introduced a new lookup field on the **Campfire Requirement** object to quickly link a requirement to a **Campfire Project**. This helps you better manage and organize requirements within the context of your projects.



This is an identical duplicate of the screenshot above, showing the 'Build Cycle' details form with the 'Campfire Project' lookup field highlighted.

STREAMLINE YOUR WORKFLOW: MASS RE-ASSIGNMENT

Mass Re-assign Configuration Owners: Save time and effort with a new automation tool in the **Campfire Admin Workspace**. The Configuration Owner is the person assigned to build the solution for a given requirement. Sometimes there's a need to rebalance the work effort in a build cycle and re-assign requirements to other team members based on the

availability or allocation of work for each team member. This feature lets you quickly **update the Configuration Owner** for multiple requirements at once.

The screenshot shows the 'Campfire Admin Workspace' header. Below it, the page title is 'Update Configuration Ow...'. The main heading is 'Campfire - Update Configuration Owner'. A progress bar at the top has three steps: 'Select Account' (active, dark blue), 'Select Project' (light gray), and 'Update Requirements' (light gray). Below the progress bar, there is a section titled '* Select an Account' with a search bar labeled 'Search Accounts...'. A 'Next' button is located at the bottom right of the form.

IMPROVED VISIBILITY: TEST EVENT ENHANCEMENTS & PROCESS ENHANCEMENTS

We've added new fields to the **Test Event** object to help project managers and teams stay on top of testing progress at a glance.

- **New Event Progress Fields:** These new fields, located under the **Event Progress** section on the Test Event record page, provide a comprehensive overview of your testing status:
 - **Tested %:** See the percentage of test cases that have been executed (both passed and failed).
 - **Total Test Cases:** View the total number of test cases linked to the test event.
 - **Test Cases Passed:** Monitor the number of test cases that have passed.
 - **Test Cases Failed:** Monitor the number of test cases that have failed.
 - **Test Cases Waiting for Test:** See how many test cases are pending (Not Ready to Test, Ready to Test, or Ready to Re-Test).
- **Automatic Updates:** Simply check the new **Update Test Case fields** checkbox and save the record to automatically refresh all of the field values listed above.

▼ Event Progress

Update Test Cases Fields ⓘ

☐

Tested % ⓘ

73.68%

Total Test Cases ⓘ

19

Test Cases Passed ⓘ

11

Test Cases Failed ⓘ

3

Test Cases Waiting for Test ⓘ

5

Similar fields have been added to the **Process** object to give you a clearer view:

- **New Requirement Tracking Fields:**
 - **% Requirements Signed Off:** This field shows the percentage of requirements that have been moved to the **Accepted** stage.
 - **Total Requirements:** See the total number of requirements linked to the Campfire process.
 - **Signed Off:** Track which requirements have been accepted by both the customer and the internal team.
 - **In Review:** This field shows requirements that are either **Ready for Review** or marked as **Revision Needed** by the customer or internally.
 - **Draft:** Quickly see the requirements that are still in the **Definition & Design** phase.

- **Automatic Updates:** Use the new **Update Requirement fields** checkbox to automatically refresh the new requirement tracking fields.

▼ Requirements

Update Requirement Fields ⓘ
☐

% Requirements Signed Off ⓘ
66.67%

Total Requirements ⓘ
3

Signed Off ⓘ
2

In Review ⓘ
0

Draft ⓘ
1

REPORTS ADDITIONS & ENHANCEMENTS

Below are additional reports that were added to the Campfire App:

Campfire Projects with Decisions

Displays a report of all the requirements and summarize how many requirements are in each stage per project and by account

Report: Campfire Implementation Projects with Requirements and Decisions

Campfire Projects with Decisions

Enable Field Editing

Q

Add Chart

Y

C

Edit

Total Records

5

☐ Account: Account Name	☐ Campfire Implementation Project Name	☐ Requirement ID	☐ Decision Name	☐ Decision	☐ Status	☐ Decision Maker: Full Name	☐ Decision Date
☐ Burlington Textiles Corp of America (4)	Burlington-Phase 1 (4)	- (1)	Need to decide how to run a fixed fee project	-	In Review	Jack Rogers	8/23/2024
		Subtotal					
		REQ-000 (1)	Budget: Source for Extended D&D Budget	Option 3 Additional forecasted hours were approved and to be pulled from the rest of the project budget (2,671 hours remaining).	Complete	Jack Rogers	6/27/2025
		Subtotal					
		REQ-016 (1)	Feedback: Removed Assignments carrying over	Option 2 Do not carry the assignments from the original project to the renewal as many parameters may change and need updating.	Complete	Jack Rogers	8/15/2025
		Subtotal					
		REQ-028 (1)	Licenses: Sales users & PSA licenses	Stakeholders both aligned but need to agree on one option from a financial and function acceptance	In Review	Jack Rogers	8/29/2025
		Subtotal					
	Subtotal						
Subtotal							
☐ Stripe (1)	Stripe-Sales Cloud Phase 1 (1)	- (1)	Stripe - decision to rollout big bang or phased approach	-	In Review	David Cheung	8/1/2025
		Subtotal					
	Subtotal						
Subtotal							
Total (5)							



RAID Log

Risks, Assumptions, Issues, and Dependencies report that shows the list of items categorized by each type for managers to document and plan on how to mitigate them.

Report: Campfire RAID with Campfire Implementation Project

RAID Log

Enable Field Editing

Q

Add Chart

▼

⌵

Edit

Total Records

11


☐ Campfire Implementation Project: Account	Category	Campfire RAID...	Campfire Implementation P...	Campfire Implementation ...	Priority	Description	Impact	Status	Due Date	RAID Owner
☐ Burlington Textiles Corp of America (3)	Risk (1)	CRAID-0001	Burlington-Phase 1	Ty Alibhai	Moderate	The scope has increased so it may impact timeline and budget	Budget will need to be increased	In-Progress	3/14/2025	Ty Alibhai
	Issue (2)	CRAID-0002	Burlington-Phase 1	Ty Alibhai	High	The project manager is leaving the company	-	In-Progress	-	Ty Alibhai
		CRAID-0000	Burlington-Phase 1	Ty Alibhai	High	Need licenses for some of the features we need. do we have the budget for this?	-	New	-	Ty Alibhai
☐ Stripe (5)	Risk (3)	CRAID-0010	Stripe-Sales Cloud Phase 1	Campfire Internal Test User	Moderate	Integration between Stripe and the revenue management tool is out of scope and including it could impact both timeline and budget significantly.	-	In-Progress	-	Ty Alibhai
		CRAID-0008	Stripe-Sales Cloud Phase 1	Campfire Internal Test User	High	Need licenses for some of the features we need. do we have the budget for this?	-	In-Progress	-	Ty Alibhai
		CRAID-0006	Stripe-Sales Cloud Phase 1	Campfire Internal Test User	High	We need to determine whether to roll out in a phased approach or big bang. This will impact timeline and change management among other things.	-	In-Progress	8/1/2025	Ty Alibhai
	Assumption (1)	CRAID-0009	Stripe-Sales Cloud Phase 1	Campfire Internal Test User	High	Need licenses for some of the features we need. do we have the budget for this?	-	Completed	-	Ty Alibhai
	Issue (1)	CRAID-0007	Stripe-Sales Cloud Phase 1	Campfire Internal Test User	High	Need licenses for some of the features we need. do we have the budget for this?	-	New	-	Ty Alibhai
☐ United Oil & Gas Corp. (3)	Risk (1)	CRAID-0004	United Oil-Phase 1	Ty Alibhai	Moderate	The scope has increased so it may impact timeline and budget	Budget will need to be increased	New	6/27/2025	Ty Alibhai
	Issue (2)	CRAID-0005	United Oil-Phase 1	Ty Alibhai	High	The project manager is leaving the company	-	In-Progress	6/29/2025	Ty Alibhai
		CRAID-0003	United Oil-Phase 1	Ty Alibhai	High	Need licenses for some of the features we need. do we have the budget for this?	-	New	6/29/2025	Ty Alibhai
Total (11)										



Requirement Versions/Scope Changes

Displays the requirements which have changed in scope and details related to what has changed to indicate the potential scope changes and their impact on the project.

 Report: Campfire Requirements with Campfire Requirement Versions Requirement Versions						
Total Records 25						
Account →	▼	Apple	Burlington Textiles Corp of America	Stripe	United Oil & Gas Corp.	Total
☐ Campfire Requirement: Requirement ID ↑	▼	Count	Count	Count	Count	Count
☐ REQ-007		0	2	0	0	2
☐ REQ-008		0	3	0	0	3
☐ REQ-015		0	2	0	0	2
☐ REQ-018		0	2	0	0	2
☐ REQ-025		0	0	0	2	2
☐ REQ-028		0	2	0	0	2
☐ REQ-029		0	2	0	0	2
☐ REQ-030		0	0	0	2	2
☐ REQ-032		0	2	0	0	2
☐ REQ-037		2	0	0	0	2
☐ REQ-038		0	0	2	0	2
☐ REQ-039		0	0	2	0	2
Total		2	15	4	4	25



Campfire Projects by Stage

Displays the projects and which stage of the project each one is in, including details on the start and end dates, project manager, and client stakeholder.

Report: Campfire Implementation Projects with Account Projects by Stage Enable									
Total Records									
4									
☐ Stage ↑	☐ Account: Account Name ↑	☐ Campfire Implementation Pr...	☐ Project Manager	☐ Project Sponsor / Stakeholder	☐ Health	☐ Start Date	☐ End Date	☐ Go-Live Date	☐ Active
☐ Planning Phase (2)	Apple (1)	Apple Test Project (1)	Tomas Pinto	-	-	9/1/2025	3/27/2026	4/6/2026	☐
	Stripe (1)	Stripe-Sales Cloud Phase 1 (1)	Campfire Internal Test User	David Cheung	-	7/14/2025	1/2/2026	1/5/2026	☒
☐ Discovery & Design Phase (1)	Burlington Textiles Corp of America (1)	Burlington-Phase 1 (1)	Ty Alibhai	Jack Rogers	Green	3/20/2025	11/21/2025	12/8/2025	☒
☐ In Progress (1)	United Oil & Gas Corp. (1)	United Oil-Phase 1 (1)	Ty Alibhai	Avi Green	Yellow	6/2/2025	12/26/2025	1/5/2026	☒